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04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours regular time)
Date: 110612

Field Work –
Laborers were applying zinc paste at bay 88 through 90. I informed them that zinc paste is to be applied
also during wrapping. They indicated that they will have someone. During wrapping I observed that slack
wires would move as the wrapping machine continued wrapping and sometimes this would create voids
where an exposed wire would not have zinc paste. That would be when workers would need to apply more
zinc paste.

Workers were chamfering the shoes of the wrapping machine. After, they were erected and installed the
push machine at pp 90 uphill. Then they were prepping to get about 3.5 inches wide of s-wire installed
within the recessed portion of the cable band. Then workers wrapped the small amount of wire and used
timber blocks and a beater to slide down the s-wire into the cable band recess. Then I verified that the s-
wire was in the recess to about 3 full wraps. Workers then continued with the push machine to wrap the
rest they could between PP 90 and 88.

Another crew was using the pull machine to wrap cable at PP 98 downhill. About 1.5m was remaining.
After workers finished using the pull machine there was always about 1 inch wide of cable wrap to do.
This same crew was prepping to wrap at PP 96 downhill. About 4.5 feet of wrapping was needed at this
bay with the pull machine.

Office work: Worked on diaries.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System
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